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ILLINOIS CENTURY NETWORK

OCTOBER 15, 2012 POLICY COMMITTEE MINUTES

Action

Distribution of the October 15, 2012 minutes for review by the Policy
Committee.

Adoption of the October 15, 2012 minutes.

The ICN Policy Committee adopts the October 15, 2012 minutes with any edits as
noted.
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ILLINOIS CENTURY NETWORK
OCTOBER 15, 2012 POLICY COMMITTEE MINUTES
Greg Wass called the meeting to order at 1:00 PM. Greg mentioned he was glad to see the annual meetings
on the agenda. ltis a lot of work, but a great opportunity to reach out to the members of the community at

large.

Members present (Chicago):
| Greg Wass, Cook County Scott Norton, lllinois State Board of Education

Members Present (Springfield):

Bonnie Styles, lllinois State Museum Mike Dickson, Retired — Higher Education
Amy Edwards, lllinois Board of Higher Todd Jorns, lllinois Community College Board
Education

Lori Sorenson, Central Management Services Kathleen Bloomberg, lllinois State Library

Members on audio bridge:
| Chet Olson, Mayor of Rochelle \

Staff and guests:

Tom Oseland, Central Management Services Robin Woodsome, Central Management Services
Deborah Kelley, Central Management Services | Carla Poani, AT& T

Tom Coats, Central Management Services Frank Whitney, AT & T

Minutes

Greg introduced the first item on the agenda, approval of the minutes from July 16, 2012. A motion was made
by Bonnie Styles to accept the minutes. The motion was seconded by Mike Dickson. The motion carried.

lllinois Broadband Opportunity Partnership Update

Lori Sorenson provided an update on the fiber broadband project. There are nine months left to complete the
project. The conduit installation is 70% and fiber is 32% complete. Approximately 88% of the leases have
been secured. The remaining leases are with the Department of Transportation and the Chicago Transit
Authority.

There are 19 outstanding permits that are hindering the fiber installs in some areas. The majority are for CSX
Railroad. Progress was made after Tom Coats reached out to Tom Livingston, the CSX legislative liaison. The
Metra permit has been signed.

Lori reported that the deliveries of fiber cabling are ahead of schedule. The crews are wrapping up Kankakee
to Champaign. Kankakee to the south-side of Chicago is nearly done; there are a few areas where they have
to bore through rock. Champaign to Bloomington is complete and Springfield to Champaign is nearly
complete.
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The inside plant work at the anchor institution sites is underway. A few sites along the fiber route are
operational. Even though we are turning sites on as we can, they are not going into the new rate/service
model. These sights are providing a beta environment to work through the procedures for lighting and
supporting the optical connections.

We have submitted a request to the NTIA to add 45 additional anchor institutions and 3 route expansions
since we are under budget. We are also looking at upgrading the capacity of the optical equipment from 40
Gbps to 100 Gbps. Once the initial review is complete, we will begin working with the environmental team
which will take another 30 days. At

the direction of NTIA, the expansions we requested will cost more than the funds we have available. If we do
get approval, we are not required to complete all the expansion routes, just what we can complete in the time
frame.

The expansion request includes laterals to 12 small communities where we plan to bring in a fiber connection
to at least one site. NTIA is scrutinizing the lateral connections. If there is a service provider who offers fiber
based service regardless of cost, then the institution may not be able to be connected. Some sites have a
compelling case due to a single vendor and the cost. The middle mile routes, even without the laterals, allow
for interconnection with other service providers. This request includes routes from Litchfield to Mattoon,
Paris to Newton, and Pana to Springfield.

Time has been spent focusing on the wholesale customers. The providers are ready to negotiate agreements.
We have developed a lease agreement and are working to modify our service agreement to comply with the
requirement of an open network. Once the documents are finalized with legal, we will start sending them to
the service providers. We have completed a revenue forecast based on the interest we have received;
however, we built our rates based on revenue from existing sources not new sources. If the state continues to
drop funding, it could also affect rates.

A Personal Services Contractor, Essam El-Beik, was hired to assist with wholesale broadband marketing. He is
developing a framework to bring on a third party organization to market, sell and possibly operate a portion of
the network for non -ICN customers. Previously, he developed public/private partnerships for three other
BTOP grant recipients in other states. He is meeting with other BTOP recipients to see if they have developed
public/private partnerships and how they are operating, what their revenue share is, what the restrictions are,
and the impact on the availability of broadband. This will help us find the hybrid best for ICN. After the first of
the year, we will issue a Request for Information to collect input from interested vendors. A Request for
Proposal would be issued in the summer. We are also looking at how we might leverage infrastructure in
underserved areas through the use of discounts or incentives. If you have a group or entity that you suggest
he meet with, let us know. He is scheduled to meet with The Partnership for a Connected lllinois and plans to
meet with the other state education and research networks. Greg expressed an interest in meeting with
Essam to discuss his research regarding the different funding models and options.

We have been working with the Governor’s Office to discuss different ideas regarding the ground breaking.
One idea we mentioned at the last meeting was to including the Directors from CMS and DCEO. Nothing has
been decided to date. We will supply a range of dates and locations that would be available over the next 90
days.
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Rates

Robin provided an update on the rates. Based on constituent feedback, we get the sense there is a good
understanding of the pricing and allocation models. Most have expressed concern regarding the reduction of
our budget from $13 to $6 million. The sites we are currently working with are very proactive about
upgrading their internal network for the additional bandwidth.

The last mile providers are also being proactive by looking to upgrade their infrastructure at ICN POP sites.
We are getting reports from the schools that they are being given quotes or at least the suggestion that they
will be provided lower prices during the next year due to additional bandwidth.

A meeting was held with the State Library and the Library Systems to discuss a model that will support their
needs. Options included co-location, bandwidth grants, etc. The Library Systems are preparing a detailed
assessment of their bandwidth needs. Steve Nation, our Infrastructure Services Manager, did talk about other
services that could help them. Other municipalities are also interested in co-location and virtualization
services.

ICN’s relationship with E-rate will change as a result of the new network. Currently, ICN is a service provider
for the healthcare side of E-rate but a recipient for the schools and libraries side. Tom Oseland has requested
that the ICN service provider number be expanded to include schools and libraries. We are working on
developing internal process to respond to school and library quotes requests through the E-rate system. We
anticipate by the end of October, we will be prepared to start responding to the schools’ and libraries’ Form
470s internet services section. The portion we would cover would be what the school purchased over the
allocation credit. It will be month-to-month so we will not require contracts.

Many of the schools’ and libraries” AT&T contracts have or are expiring causing them to go to monthly pricing
which could be a significant increase. Because we do not provide last mile service, in some cases we have
secured a circuit with AT&T on behalf of the constituent if they are not able to secure it on their own. AT&T
requires the school and library to sign a new 3-5 year contract to secure the same rate while ICN can purchase
the circuit at the same cost without a term using the CMS contract.

Regional Meetings

As of the meeting, there were 127 people registered for the regional meetings. The College of DuPage and
[llinois State University meetings will be streamed live via the web. Web attendees will be able to submit
guestions real time.

The majority of the agenda will focus on the fiber project, new rates, and changes to the funding allocation
model. We also will discuss how constituents can reach the ICN through interconnections with other BTOP
projects.

Greg mentioned that he has found these meetings to be very informative and plans to attend. Greg
encouraged other Committee members to attend a meeting if possible.
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E-rate

Tom Oseland provided the E-rate update. There has been no activity since the last meeting. Both the 2011
and 2012 applications are still under review. 2011 is probably taking longer due to the new master contract
implemented that year. 2011 will probably move more quickly after the latest request for information.

We are working to change our status in E-rate to service provider. Once they approve the change, as of 2013,
we will be considered a service provider.

2013 Meeting Schedule

Committee members adopted the 2013 meeting schedule. The meetings are held quarterly on the third
Monday of January, April, July and October except for January 21° which is Martin Luther King Day. The
specific dates for 2013 are:

January 22, 2013 (Tuesday)
April 15, 2013

July 15, 2013

October 21, 2013

Todd Jorns made a motion to adopt the 2013 meeting schedule. Bonnie Styles seconded the motion. The
motion carried.
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ILLINOIS CENTURY NETWORK

ILLINOIS BROADBAND OPPORTUNITY PARTNERSHIP UPDATE

Information
Provides an update on the Illinois Broadband Opportunity Partnership.
None

None
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ILLINOIS CENTURY NETWORK
ILLINOIS BROADBAND OPPORTUNITY PARTNERHSIP UPDATE
Construction

To date 666 of 715 miles of conduit and about 552 of 1,000 miles of fiber has been installed. All but one
railroad permit has been secured. Following is a snapshot of progress by package.

Feet of Conduit Installed

- 100,000 200,000 300,000 400,000 500,000 600,000 700,000 800,000

BP#1 Kankakee-Chicago, ...

H Completed

BP#7 Effingham-Collinsville,... 25,183 O Total Feet

BP#8 Cham paign-... g2 | | 67658

BP#9 Quincy-Springfield, LTS
BP#10Quincy-Macomb, LTS
BP#12 CIRBN Rural, LTS

BP#13 Northern Laterals, LTS

Litchfield to IS5 Lateral, LTS - ) 7,485

BP#14 Peoria-Canton | 158400

Feet of Fiber Installed
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BP#1 Kankakee-Chicago, ... 33,480

BP#2 Kankakee-Champaign, JF

BP#3 Bloomington-...
BP#4 CIRBN City, 1B 556 ] 2855
BP#5 Cham Daian-EﬁinahamJ---P

BP#6 Paris-Olney, JF ] 315,921
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BP#7 Effingham-Collinsville,... ., OTotal Feet

] 215
BP#8 Cham paign-Springfield, ...- 3,200 | Sdﬂ,lj
BP#9 Quincy-Springfield, LTS ] 206,566
BP#10 Quincy-Macomb, LTS 517,491

BP#12 CIRBN Rural, LTS

73,444
BP#13 Northern Laterals, LTS 5,756

Litchfield to IS5 Lateral, LTS 8,500

BP#14 Peoriz-Canton - | 158)400
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A few segments of the fiber build are uncertain. CMS is working around road construction to McHenry County
College, utility congestions to Morton High School and an unplanned build from 95" Street in Chicago to
downtown.

Fiber Leases
There has been no change on the leased fiber miles - 570 of 600 miles secured. CMS is negotiating contracts
for the additional leased miles.

Budget
As of January 17, 2012 project expenditures total $57M of the $96M. CMS has received $25M of the $64M in
federal funds and $18M of the $26M in lllinois capital funds plus another $6M in state funding.

Community Anchor Institution (CAl) Connections
Three additional CAls have been connected for a total of 11. The majority of the CAl connections will not take
place until the associated backbone route is completed.

Project Expansion

The request to build additional routes and connect additional CAls is still pending with the National
Telecommunications and Information Administration (NTIA). The request has completed programmatic
approval and is now with the environmental review team.

Wholesale Customers
The fiber lease template has been finalized and negotiations are underway with a wholesale service provider.
CMS provided quotes to approximately 10 service providers and are in early discussions with another 10.

Essam has completed his research with the other state and non-profit BTOP projects and developed the
framework for the sales and marketing partner. The Request for Information will be issued by the end of
January or early February along with a request for Public Comment on the ICN’s plans for the sales and
marketing partner.

Essam has also completed a financial analysis to look at the financial sustainability of the network. The analysis
considers the revenues from existing ICN customers plus revenues from wholesale providers along with the
network operational costs. The conservative analysis shows a positive EBITDA and a negative EBIT due to
significant annual depreciation from the fiber cabling and equipment.
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E-RATE UPDATE

Submitted for: Information
Summary: This item provides an update on ICN E-rate funding request.
Action Requested: None

Recommended Motion: None
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ILLINOIS CENTURY NETWORK
E-RATE UPDATE
The ICN 2012 E-rate application was approved on November 29, 2012. The total amount of funding approved
was $3,102,381.56. Since fiscal year 2013 has not yet ended, the total amount of reimbursements to be
received from this application is not yet known. However, due to decreased backbone costs during FY13, the
final amount to be received will be less than the approved amount.

The chart below summarizes E-rate funding activity and status for each funding year application.

E-rate Activity

Funding Year | Received Approved — Applied for Under Appeal
Not yet received | Not yet approved
Year 3 (2000) | $2,137,765 -0- -0- N/A
Year 4 (2001) | $2,522,559 -0- -0- N/A
Year 5(2002) | $4,996,227 -0- -0- N/A
Year 6 (2003) | $4,644,171 -0- -0- N/A
Year 7 (2004) | $2,497,427 -0- -0- N/A
Year 8 (2005) | $2,424,567 -0- -0- N/A
Year 9 (2006) $982,392 -0- -0- N/A
Year 10 (2007) | $953,998 -0- -0- N/A
Year 11 (2008) $799,251 -0- -0- N/A
Year 12 (2009) | $1,339,032 -0- -0- N/A
Year 13 (2010) | $2,982,199 -0- -0- N/A
Year 14 (2011) N/A N/A $3,353,278 N/A
Year 15 (2012) N/A $3,102,382 N/A N/A
Totals $26,279,588 $3,102,382 $3,353,278 -0-

The 2011 ICN E-rate application remains at the “Initial Review” status with USAC. It would appear that the
review of this application is taking longer than usual due to the new state master contract for network services
being implemented that year. There has been no recent contact from USAC review.

The ICN is now formally listed as a service provider in the E-rate program beginning with the 2013 (July 1, 2013
—June 30, 2014) funding year. By switching from the role of applicant to that of service provider, the ICN will
be able to offer services to E-rate eligible constituents that will be eligible for funding support under the E-rate
program.
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OPEN MEETINGS ACT

Submitted for: Information
Summary: This item seeks to review the requirements of the Open Meetings Act
Action Requested: None

Recommended Motion: None
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ILLINOIS CENTURY NETWORK

OPEN MEETINGS ACT

In order to comply with changes to the Open Meetings Act, the Policy Committee must adopt rules allowing
citizens an opportunity to speak at public meetings “[a]ny person shall be permitted an opportunity to address
public officials under the rules established and recorded by the public body.” 5 ILCS 120/2.06(g).

According to the Open Meetings Act training on the lllinois Attorney General website, rules may include:

reasonable limits on comments,

require comments to be limited to subjects on the meeting’s agenda,

allow the public body to cut off a comment if it is irrelevant, repetitious or disruptive, and
set aside a specific portion of the meeting for public comments.

Staff recommends the following rules based on rules adopted by the lllinois Board of Higher Education:

“A representative of the general public may request the opportunity to make a presentation, provided that
his/her request is made to the Committee Secretary no later than three business days prior to the Committee
meeting for which the request to make a presentation is made, except as an emergency might require.
Appearance, if approved by the Chairperson, will be subject to reasonable time limits. The party whose
request for appearance is approved will be notified in advance of the appointed time and place. The time of
appearances which have been approved will be scheduled as the Committee agenda permits or as the
Chairperson deems appropriate.”



